## Weekly Scrum Report 9/11 - 9/18 :

**Team**: CodeHeist **Team Members:** 

1. Sri Charan Reddy M

2. Mahek Virani

3. Siva Swaroop Vardhineedi

4. Ruthwik

Scrum Master: Sri Charan Reddy M

Date	Team Member	Update
9/11:	Charan	<ul> <li>Task Working on: Requirements check, setting up agile board</li> <li>Task todo today: Discussing on HLD</li> <li>Blockers: No</li> </ul>
	Siva	<ul> <li>Task Working on: Requirements check, setting up agile board</li> <li>Task todo today: Discussing on tech stack, IDE and Github setup</li> <li>Blockers: No</li> </ul>
	Mahek	<ul> <li>Task Working on: Requirements check, setting up agile board</li> <li>Task todo today: Discussing on tech stack, IDE and Github setup</li> <li>Blockers: No</li> </ul>
	Ruthwik	<ul> <li>Task Working on: Requirements check, setting up agile board</li> <li>Task todo today: Discussing on tech stack, IDE and Github setup</li> <li>Blockers: No</li> </ul>
9/12:	Charan	<ul> <li>Task Working on: Requirements check, setting up agile board</li> <li>Task todo today: Discussing on HLD</li> <li>Blockers: No</li> </ul>
	Siva	<ul> <li>Task Working on: Requirements check, setting up agile board</li> <li>Task todo today: Document abstract with all requirements</li> <li>Blockers: No</li> </ul>

	1	7
	Mahek	<ul> <li>Task Working on: Requirements check, setting up agile board</li> <li>Task todo today: UML diagram</li> <li>Blockers: No</li> </ul>
	Ruthwik	<ul> <li>Task Working on: Requirements check, setting up agile board</li> <li>Task todo today: Tech Stack finalizing based on design</li> <li>Blockers: No</li> </ul>
9/13	Charan	<ul> <li>Task Working on: Discussing on HLD</li> <li>Task todo today: will set up meeting sometime later today for HLD grooming.</li> <li>Blockers: No</li> </ul>
	Siva	<ul> <li>Task Working on: Document abstract with all requirements</li> <li>Task todo today: Will continue the same</li> <li>Blockers: No</li> </ul>
	Mahek	<ul> <li>Task Working on: UML diagram</li> <li>Task todo today: will continue the same</li> <li>Blockers: No</li> </ul>
	Ruthwik	<ul> <li>Task Working on: UML diagram</li> <li>Task todo today: IDE and Github setup</li> <li>Blockers: No</li> </ul>
9/14	Charan	<ul> <li>Task Working on: Tech Stack finalizing based on design</li> <li>Task todo today: will continue the same</li> <li>Blockers: No</li> </ul>
	Siva	<ul> <li>Task Working on: Document abstract with all requirements</li> <li>Task todo today: UML diagram</li> <li>Blockers: No</li> </ul>
	Mahek	<ul> <li>Task Working on: UML diagram</li> <li>Task todo today: IDE and Github setup</li> <li>Blockers: No</li> </ul>
	Ruthwik	<ul> <li>Task Working on: Tech Stack finalizing based on design</li> <li>Task todo today: IDE and Github setup</li> <li>Blockers: No</li> </ul>
9/15	Charan	<ul> <li>Task Working on: Tech Stack finalizing based on design\</li> <li>Task todo today: will continue the same</li> <li>Blockers: No</li> </ul>

Siva	<ul> <li>Task Working on: Document abstract with all requirements</li> <li>Task todo today: UML diagram</li> <li>Blockers: No</li> </ul>
Mahek	<ul> <li>Task Working on: UML diagram</li> <li>Task todo today: will continue the same</li> <li>Blockers: No</li> </ul>
Ruthwik	<ul> <li>Task Working on: IDE and Github setup</li> <li>Task todo today: will continue the same</li> <li>Blockers: No</li> </ul>

<sup>-</sup> This breakdown ensures that each team member has clear tasks to work on, and there are no blockers mentioned for any day. Make sure to adjust the tasks as needed and keep communication open within the team to ensure a smooth workflow.